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468 Thomas Jones Way 
Exton, PA 19341 


December 14, 2014 
 
 
via electronic mail 
 
United States Environmental Protection Agency 
Region V 
RCRA Enforcement Branch (HRE-8J) 
77 Jackson Street 
Chicago, IL 60604 
Attention: Carolyn Bury, Project Coordinator 
 
 
Subject: Administrative Order 


Docket No. V-W-89R-45 
Arkema Inc. 
Riverview, Michigan 
MID 005 363114 
Progress Report #149 


 
 
 
Dear Ms. Bury: 
 
In accordance with Task IV, Subtask B of Attachment IV to the above-referenced Administrative 
Consent Order (ACO), this letter will serve as the Bi-monthly Progress Report covering 
corrective action activities for the East Plant during the period of November and December 2014.  
A bi-monthly progress report for activities at the West Plant and West Brine Field will be 
submitted under separate cover by Mr. Bob Wright of Arkema Inc. (Arkema). 
 
This report describes progress during the reporting period towards fulfilling the requirements of 
the ACO.  A description of the activities anticipated for January and February 2015 is also 
included.  
 
I.  East Plant Activities Completed in November and December 2014 
 


 
CMS Task IV 
 
The CMS is currently under review by USEPA. 
 







 
 


 
     Interim Remedial Measures 


 
Operation of the Halowax groundwater containment system continued.  Since pumping 
began in 2001, 1,277,680 gallons of groundwater have been extracted and treated by the 
Halowax Area treatment system and approximately 495 gallons of DNAPL have been 
recovered and properly disposed.  A total of 9,750 gallons of groundwater were extracted and 
treated during the reporting period. 
 


     Other Activities 
 


The fourth quarter Area 17 groundwater monitoring results were submitted to EPA. 
 
LSS continues to cooperate with GLNPO and other non-federal parties to complete a design 
for a Great Lakes Legacy Act remediation project in the Trenton Channel. 


 
II.  Corrective Action Activities Anticipated for January and February 2015 


 
CMS Task IV 
 
LSS will await EPA approval and/or comments on the CMS. 
 
Interim Remedial Measures 


  
Operation and maintenance of the Halowax groundwater containment system will continue. 
 
Other Activities 
 


 
Work will continue on the GLLA Trenton Channel project. 
 


  
Based on the above information, LSS believes that all project activities during the reporting 
period were in full compliance with the requirements of ACO.  If you have any questions or 
comments regarding this information, please call me at (610) 594-4435. 
 
Sincerely, 


 
Michael Pinto 
Principal Environmental Engineer 
Legacy Site Services, LLC 


 
cc: Mr. Peter Quackenbush- MDEQ - Waste Management Div. Lansing 


Ms. Tracy Kecskemeti- MDEQ - Waste Management Div. Warren 





		Other Activities
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December 14, 2014 
 
 
via electronic mail 
 
United States Environmental Protection Agency 
Region V 
RCRA Enforcement Branch (HRE-8J) 
77 Jackson Street 
Chicago, IL 60604 
Attention: Carolyn Bury, Project Coordinator 
 
 
Subject: Administrative Order 

Docket No. V-W-89R-45 
Arkema Inc. 
Riverview, Michigan 
MID 005 363114 
Progress Report #149 

 
 
 
Dear Ms. Bury: 
 
In accordance with Task IV, Subtask B of Attachment IV to the above-referenced Administrative 
Consent Order (ACO), this letter will serve as the Bi-monthly Progress Report covering 
corrective action activities for the East Plant during the period of November and December 2014.  
A bi-monthly progress report for activities at the West Plant and West Brine Field will be 
submitted under separate cover by Mr. Bob Wright of Arkema Inc. (Arkema). 
 
This report describes progress during the reporting period towards fulfilling the requirements of 
the ACO.  A description of the activities anticipated for January and February 2015 is also 
included.  
 
I.  East Plant Activities Completed in November and December 2014 
 

 
CMS Task IV 
 
The CMS is currently under review by USEPA. 
 



 
 

 
     Interim Remedial Measures 

 
Operation of the Halowax groundwater containment system continued.  Since pumping 
began in 2001, 1,277,680 gallons of groundwater have been extracted and treated by the 
Halowax Area treatment system and approximately 495 gallons of DNAPL have been 
recovered and properly disposed.  A total of 9,750 gallons of groundwater were extracted and 
treated during the reporting period. 
 

     Other Activities 
 

The fourth quarter Area 17 groundwater monitoring results were submitted to EPA. 
 
LSS continues to cooperate with GLNPO and other non-federal parties to complete a design 
for a Great Lakes Legacy Act remediation project in the Trenton Channel. 

 
II.  Corrective Action Activities Anticipated for January and February 2015 

 
CMS Task IV 
 
LSS will await EPA approval and/or comments on the CMS. 
 
Interim Remedial Measures 

  
Operation and maintenance of the Halowax groundwater containment system will continue. 
 
Other Activities 
 

 
Work will continue on the GLLA Trenton Channel project. 
 

  
Based on the above information, LSS believes that all project activities during the reporting 
period were in full compliance with the requirements of ACO.  If you have any questions or 
comments regarding this information, please call me at (610) 594-4435. 
 
Sincerely, 

 
Michael Pinto 
Principal Environmental Engineer 
Legacy Site Services, LLC 

 
cc: Mr. Peter Quackenbush- MDEQ - Waste Management Div. Lansing 

Ms. Tracy Kecskemeti- MDEQ - Waste Management Div. Warren 
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